
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

4702X          

0004 Pay Period End Date: 05.23.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 08.01.2016

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 02.12.2015

03.02.2015

03.14.2016

Date Let:

DISTRICT 4 OVERHEAD DMS

02.05.2015

Estimate Type: FINL

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.14.2016

04.25.2016Date Project Completion:

Counties

THAYER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42702  000 ITS-NH-ITSN(20) 081 0.48  SIGN
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Est Number:
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Nebraska Department of Roads Date: 08.01.2016

$254,992.78

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $259,033.56 $259,033.56 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $259,033.56 $259,033.56 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $259,033.56 $259,033.56 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$259,033.56 $259,033.56 $.00

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

93%

$253,750.78

06.09.2016 06.20.2016

06.27.2016

Anderson, Tom

Watkins, Dave

Meyer, Keith

Project Manager District Engineer

Construction Engineer

06.27.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 07.29.2016 07.29.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP  8C SIGNING

0001.08      0.50 360.000 180.00

360.000 180.00

395.000 197.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.90 122.000 475.80

122.000 475.80

140.000 546.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      5.50 114.000 627.00

114.000 627.00

133.000 731.50

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      2.55 1,620.000 4,131.00

1,620.000 4,131.00

609.000 1,552.95

0.000 0.00

0004

EACHSIGN DAY
0004 

0001.99      38.50 6.000 231.00

6.000 231.00

0.000 0.00

0.000 0.00

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.97      495.00 9.000 4,455.00

9.000 4,455.00

7.000 3,465.00

0.000 0.00

0006

DAY FLASHING ARROW PANEL
0006 

0003.50      53.70 600.000 32,220.00

600.000 32,220.00

525.000 28,192.50

0.000 0.00

0007

LF  CONCRETE PROTECTION BARRIER
0007 

0003.58      2,310.00 2.000 4,620.00

2.000 4,620.00

2.000 4,620.00

0.000 0.00

0008

EACHINERTIAL BARRIER SYSTEM
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.64      110.00 13.000 1,430.00

13.000 1,430.00

13.000 1,430.00

0.000 0.00

0009

EACHREPLACEMENT MODULE
0009 

0030.80      39,750.00 1.000 39,750.00

1.000 39,750.00

1.000 39,750.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

1033.00      1,506.25 6.000 9,037.50

6.000 9,037.50

3.780 5,693.63

0.000 0.00

0011

STA ROADWAY GRADING
0011 

7019.50      23,650.00 2.000 47,300.00

2.000 47,300.00

2.000 47,300.00

0.000 0.00

0012

EACHIMPACT ATTENUATOR
0012 

7311.00      404.75 15.000 6,071.25

15.000 6,071.25

23.400 9,471.15

0.000 0.00

0013

CY  CONCRETE FOR FOUNDATION
0013 

7311.10      2.60 1,500.000 3,900.00

1,500.000 3,900.00

4,374.000 11,372.40

0.000 0.00

0014

LB  REINFORCING STEEL
0014 

7311.20      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0015

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

RP 0.48

0015 

7312.00      58,387.50 1.000 58,387.50

1.000 58,387.50

1.000 58,387.50

0.000 0.00

0016

EACHOVERHEAD SIGN SUPPORT, LOCATION

RP 0.48

0016 

7319.90      8,275.00 1.000 8,275.00

1.000 8,275.00

1.000 8,275.00

0.000 0.00

0017

EACHINSTALL DYNAMIC MESSAGE SIGN
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.05      1,517.50 2.000 3,035.00

2.000 3,035.00

2.000 3,035.00

0.000 0.00

0018

EACHPULL BOX, TYPE PB-2
0018 

A069.11      11.70 150.000 1,755.00

150.000 1,755.00

150.000 1,755.00

0.000 0.00

0019

LF  2-INCH CONDUIT ON STRUCTURE
0019 

A070.14      4.35 532.000 2,314.20

532.000 2,314.20

660.000 2,871.00

0.000 0.00

0020

LF  2-INCH CONDUIT IN TRENCH
0020 

A074.14      20.38 272.000 5,543.36

272.000 5,543.36

450.000 9,171.00

0.000 0.00

0021

LF  2-INCH CONDUIT, JACKED
0021 

A079.30      4.17 1,494.000 6,229.98

1,494.000 6,229.98

1,545.000 6,442.65

0.000 0.00

0022

LF  #3 AWG CU CONDUCTOR
0022 

A079.43      2.65 498.000 1,319.70

498.000 1,319.70

515.000 1,364.75

0.000 0.00

0023

LF  #8 GROUNDING CONDUCTOR
0023 

A081.00      2.90 456.000 1,322.40

456.000 1,322.40

465.000 1,348.50

0.000 0.00

0024

LF  6 PAIR COMMUNICATION CABLE
0024 

L019.13      2.13 1,693.000 3,606.09

1,693.000 3,606.09

1,542.034 3,284.53

0.000 0.00

0025

SY  EROSION CONTROL, CLASS 1D
0025 

L860.50      534.00 1.000 534.00

1.000 534.00

1.000 534.00

0.000 0.00

0026

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7050.05      1,242.00 0.000 0.00

1.000 1,242.00

1.000 1,242.00

0.000 0.00

4000

LS  ADDITIONAL WORK

Electrical Disconnect Breaker

4000 

Contracted 253,750.78

Current 254,992.78

In place 259,033.56

This Estimate 0.00

GROUP  8C SIGNING

Totals for contract Contracted 253,750.78

Current 254,992.78

In place 259,033.56

This Estimate 0.00




